
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
3/7/2011 

Draft tank removal report submitted by PRPs 

2 I EPA/TECO/Trustees review Remedial Investigation Report 

3 IEPA/TECQ/Trustees review draft BERA Report 

4 I EPA review draft Tank Removal Report 
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5 I PRP revise Remedial Alternatives Memo. 

6 1
EPA/TCEQ/Trustees approve final Remedial Alternatives 
Memo. 

7 IPRP submit final Tank Removal Reoort 

8 I Complete tank removal field work. 

Miller, TCEQ 

Miller, Nann, Shade, 
Bhattacharya, 
Roddy, TCEQ, 
Trustees 
Miller, Nann, Shade, 
Bhattacharya, 
Roddy, TCEQ, 
Trustees 

*** ENFORCEMENT CONFIDENTIAL*** 

2/28/2011 

3/2/2011 

3/2/2011 

Miller, Nann, Shade, 13/10/2011 
Bhattacharya, Roddy 

PRPs 
Miller, Nann, Shade, 
Bhattacharya, 
Roddy, TCEQ, 
Trustees 
PRPs 

Miller 

3/10/2011 

3/17/2011 

3/24/2011 

3/25/2011 

Received report 2/28/2011 
& beaan review 

Completed 3/7/2011 

Completed 2/23/2011 

Review in progress 

Report pending 

Only remaining work is to 
remove & dispose of 6 
remaining roll-off 
containers of waste 
material 
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9 PRPs revise BERA Report. PRPs 3/28/2011 Final Report pending 

10 EPA approve final Tank Removal Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
3/29/2011 Final Report pending 

No. Action Item Responsibility  Date Due Current Status

February Action Items

11 EPA approve final BERA Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
4/1/2011 Approval pending 

12 PRPs revise Remedial investigation Report. PRPs 4/7/2011 Final Report pending 

13 EPA approve final Remedial investigation Report. Miller 4/8/2011 Approval pending 




